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STATE PROCUREMENT OFFICE

NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER

103D, HRS, CONTRACTin PROCuREMENF OF HUE
STATE OF HAWAH

1. TO: Chief Procurement Officer

2.FROM: Natural Energy Laboratory of Hawaii Authority

Department/Division/Agency

3. Name of Contractor: Makai Ocean Engineering Inc. 4. P.E. Reference No. 10-039-K

8. Direct questions to: Ronald N. Baird Phone: 808-329-7341 X225

Agency shall ensure adherence to applicable administrative and statutory requirements.

Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the
information provided above is, to the best ofmy knowledge, true and correct

OCT 202010
Department Head Date

____

SPO Use Only
10. Date Posted:

_______________________

12. APPROVED DISAPPROVED
Chief Procurement Officer (J

(2/’? f7A.E7
Date

13. P.E.No.

________

5. Description of goods, services, or construction:
Engineering services to plan, design and project manage the repair work to fix the 40” piepeline at 450 feet depth.

6. Scope of work for the contract is revised as follows:

The scope of work remains unchanged. Contract price remains unchanged. The original exemption was set to terminate on
10/31/10. The term of the exemption needs to be extended to 2/28/2013 to allow for completion of contract and the project. It
is expected that the contract will need to be extended through 2/28/20 13 to accommodate project management for the repair.

Original Contract Price: $287,147.00 Amended Contract Price:
$287,147.00

7. Reason: This / These amendment(s) are necessary because:
Contract #59235 with the Contractor was executed with delays. A Notice to Proceed was issued with a time of performance

ending on 3/23/2012. Although plans and designs shall be completed much sooner, additional time must be allocated to secure
funds and go out for competitive bid for the repair work itself.

9.

ii. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or

as otherwise allowed from the above posted date to: Chief Procurement Officer
State Procurement Office
P.O. Box 119
Honolulu. Hawaii 96810-0119

Chief Procurement Officer’s Comments:

SEE ATTACHED CPO COMMENTS

SPO-07B (Rev. 05/29/2007)



CPO COMMENTS:

This approval is conditioned on the following:

• NELHA’s representation that this vendor possesses the necessary expertise to plan;
design and project manage the repair work of the 40” deep seawater pipeline based on
their prior experience and inspections.

• Over a three year period, the agency has requested three extensions due to numerous
delays by either the contractor or agency staff. Unless due to unforeseen, extenuating
circumstances, this will be the last extension request granted for this project.

• Contract shall not exceed 2/28/13.
This approval is for the solicitation process only, HRS section 103D-310(c) and HAR section 3-
122-112, shall apply. This award is required to be posted on the Awards Reporting System.
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